Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities

2004
Activity Description May/June
5/24 | 5/25 | 5/26 | 5/27 | 5/28 | 5/31| 6/1 | 6/2 | 6/3 | 6/4 | 6/7 | 6/8 | 6/9 | 6/10 | 6/11
Mon| Tue |Wed| Thur| Fri | Mon| Tue |Wed|Thur| Fri | Mon| Tue |Wed|Thur| Fri

Waverly Street-Brookline Street to Chestnut Street

Electrical-Ductbank, Conduit, Handhole, Lightpole Foundation

Full Depth Pavement Reconstruction

Waverly Street-Chestnut Street to Albany Street

Drainage

Sewer

Water

Full Depth Pavement Reconstruction

Talbot Street

S.0.E

Structure

Drainage & Sewer Connection

Allston Street-Sidney Street to Pacific Street

Sewer

Sidney Street- Pacific Street to Erie Street

Drainage

Sewer

Water

Holiday

Brookline Street

Drainage

Water

Project Wide

Tree Protection (as needed)

Submittals (On Going)




